

# Logistics Cluster South Sudan Transport Plan as of 3 December 2018



*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available.*

## AIR OPERATIONS

Date	Air Asset	Potential Locations	Sector
Weekly Plan for Air Assets Week of 3 December	Mi8 (heli)	Kandak, New Fangak	WASH
	Mi8 (heli)	Lankien, Pibor, Pieri	FSL, Nutrition, WASH
	Buffalo (fixed wing)	On Maintenance	N/A

## OVERLAND TRANSPORT

ETD/ATD	From	To	ETA	Comments
7 December	Juba	Western Corridor (via Terekeka)	Multiple	Organisations to submit clearances by 3 December.
11 December	Juba	Bor	13 Dec	Organisations to submit interest by 4 December and clearances by 7 December.
13 December	Juba	Mundri-Yambio	18 Dec	Organisations to submit interest by 6 December and clearances by 10 December.
20 December	Juba	Torit-Kapoeta	22 Dec	Organisations to submit interest by 13 December and clearances by 17 December.
21 December	Juba	Western Corridor (via Terekeka)	Multiple	Organisations to submit interest by 14 December and clearances by 17 December.

## BARGE TRANSPORT

ATD/ETD	From	To	ATA/ETA	Comments
2 November	Bor	Malakal	17 November	Offloading ongoing in Malakal.
Mid-December	Bor	Malakal	Early January	Loading ongoing. Organisations with registered SRFs to pre-position cargo to Bor.