

Transport Plan as of 10 June 2019

South Sudan



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at southsudan.clustercargo@wfp.org.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Sector
Bor	Mi8	Akobo, Atar, Jiech, Keew, Ulang	Multi-sectoral
Rumbek	Mi8	Ganyiel, Koch, Leer, Luom, Nyal	Multi-Sectoral
Juba	Fixed Wing (CASA and Buffalo)	Under maintenance and service	N/A

Overland Transport

ADD/EDD	From	To	EDA	Deadline for submitting interest	Deadline for submitting clearances	Comments
31 May	Juba	Western Corridor	Multiple	N/A	N/A	Convoy en route.
12 June	Juba	Lainya-Yei	Multiple	4 June	4 June	Final planning ongoing by getting Access and security clearances.
14 June	Juba	Western Corridor	Multiple	7 June	11 June	Organisations to submit interest and clearances by deadlines.
19 June	Juba	Mundri-Maridi-Yambio	Multiple	12 June	17 June	Organisations to submit interest and clearances by deadlines.
28 June	Juba	Western Corridor	Multiple	21 June	18 June	Organisations to submit interest and clearances by deadlines.

Transport Plan as of 10 June 2019

South Sudan



River Transport

ADD/EDD	From	To	EDA/ADA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo to Bor	Comments
Early June	Bor	Old Fangak	Mid-June	N/A	N/A	Loading ongoing.
Early June	Bor	New Fangak – Atar 3 - Malakal	Mid-June	N/A	N/A	Loading ongoing.