Official Document
Downloaded from www.logcluster.org, on October 17, 2026

# Bulletin n.1 -2nd July

| | |
|---|---|
| Document type: | Other |
| Publication date: | 2008-07-02 |
| Revision date: | 2008-07-02 |
| Países: | Myanmar |
| Actividades: | Myanmar 2008 (Cluster Operation) |
| Source: | Logistics Cluster |
| Document link: | https://logcluster.org/es/documents/bulletin-n1-2nd-july |

## Resumen

## Contenido

**Highlights:**

- As of Monday, June 30th, the Logistics Cluster helicopter operation has been downscaled from ten helicopters to five. This will allow for prolonged air lift capacity through the month of July.
- The Logistics Cluster airbridge has been running smoothly since cargo flights began from Bangkok to Yangon on May 24th. However with 1,828 mt of cargo still awaiting shipment and an additional 800 mt in cargo movement requests (CMR) already on file, capacity for the airbridge until the planned end date of August 10th has now been reached and other options must be considered
- The Logistics Cluster has played an important role in the facilitation of humanitarian cargo entering Myanmar, and will remain available to assist in all cases where cargo is brought in by individual organizations up until its planned date of deactivation on August 10th.

© Logistics Cluster 2026