Transport Plan as of 22 May 2023

South Sudan

This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.
It may be revised or updated as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (*http://logcluster.org/ops/ssd11a*) or alternatively contact the Logistics Cluster at *southsudan.clustercargo@wfp.org*.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	1x fixed wing	Akobo, Maiwut, Pochalla, Renk	Multisectoral.
Bor	1x Mi8 helicopter	Keew, Kier wan, Mading, Manajang	Ad-hoc.

Road Transport

a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
26 May	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	24 May	25 May	Convoys coordinated **twice a week**. Recommended truck capacity is 40MT.
29 May	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	25 May	26 May	
1 June	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	30 May	31 May	
29 May	Juba	Central Equatoria (Juba-Kajo Keji)	Multiple	23 May	26 May	Convoys coordinated every two months. Recommended truck capacity is 40MT.

b) Beyond responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
TBC	Bentiu	Rotriak, Koch, Leer, Mayendit	TBC	Open	Beyond Bentiu Response destinations can be found here.
TBC	Wau	Raja, Aweil	TBC	Open	Beyond Wau Response destinations can be found here.

Transport Plan as of 22 May 2023

South Sudan

River Transport

a) Boat

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
U13	31 May	Malakal	Canal-Kamal-Kuoliet-Mogok-Wai-Pajiek	Multiple	23 May	26 May	Interested partners to submit requests.
U10	2 June	Malakal	Sobat corridor (Nagdiar-Riangnom-Baliet-locations in between-Akobo)	Multiple	26 May	31 May	
U11	5 June	Malakal	Wau Shilluk-Kodok-Melut-Kaka-Wadakona-Renk	Multiple	31 May	2 June	
U12	6 June	Malakal	Canal-Kaldak-Atar/Diel-New Fangak-Juaibor-Tonga	Multiple	2 June	5 June	
J14	5 June	Bor	Adok-New Fangak-Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	Closed	Closed	Loading in Progress.
J15	5 June	Bor	Ganyiel-Nyal-Manga-Sobat Locations - Akobo	Multiple	Closed	Closed	
J17	25 June	Bor	Adok-New Fangak-Old Fangak- Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	18 June	20 June	Interested partners to submit requests.
J18	25 June	Bor	Ganyiel-Nyal-Manga-Sobat Locations - Akobo	Multiple	18 June	20 June	

b) Barge

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
UB06	27 June	Malakal	Wau Shilluk-Kodok-Melut-Kaka-Wadakona-Renk	Multiple	20 June	24 June	Interested partners to submit requests.
UB07	30 June	Malakal	Canal-Kaldak-Atar3/Diel-New Fangak-Adok-Bor	Multiple	24 June	27 June	
JB05	5 June	Bor	Malakal-Melut-Renk and locations in between	Multiple	Closed	Closed	Loading in progress.
JB06	15 July	Bor	Malakal-Melut-Renk and locations in between	Multiple	30 June	03 July	Interested partners to submit requests.

The Logistics Cluster is no longer co-financing river transportation for INGOs, NNGOs and UN Agencies until further notice.
All river transport is provided through WFP's On-Demand Service (ODS) on full cost recovery and the Logistics Cluster, as a coordination body, facilitates this service. Organizations are not obliged to use ODS and can contact commercial river transport services directly. Please contact the Logistics Cluster for more information.
Destinations reachable by river can be found here.