Transport Plan as of 5 June 2023

South Sudan

This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.
It may be revised or updated as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (*http://logcluster.org/ops/ssd11a*) or alternatively contact the Logistics Cluster at *southsudan.clustercargo@wfp.org*.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	1x fixed wing	Maiwut, Malakal, Renk, Rubkona	Multisectoral.
Bor	1x Mi8 helicopter	Kier wan, Mading	Ad-hoc.

Road Transport

a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
19 June	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	12 June	16 June	Convoys coordinated **twice a month**. Recommended truck capacity is 40MT.
3 July	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	26 June	30 June	
17 July	Juba	Western Corridor (including Yirol- Rumbek-Wau- Aweil-Wunrok-Abiemnhom-Mayom-Mankien-Bentiu)	Multiple	11 July	14 July	

b) Beyond responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
TBC	Bentiu	Rotriak	TBC	Open	Beyond Bentiu Response destinations can be found here.
TBC	Wau	Raja, Aweil	TBC	Open	Beyond Wau Response destinations can be found here.

Transport Plan as of 5 June 2023

South Sudan

River Transport

a) Boat

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
U13	12 June	Malakal	Canal-Kamal-Kuoliet-Mogok-Wai-Pajiek	Multiple	6 June	9 June	Interested partners to submit requests.
U10	16 June	Malakal	Sobat corridor (Nagdiar-Riangnom-Baliet-locations in between-Akobo)	Multiple	9 June	12 June	
U11	19 June	Malakal	Wau Shilluk-Kodok-Melut-Kaka-Wadakona-Renk	Multiple	12 June	16 June	
U12	22 June	Malakal	Canal-Kaldak-Atar/Diel-New Fangak-Juaibor-Tonga	Multiple	16 June	19 June	
J14	15 June	Bor	Adok-New Fangak-Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	Closed	Closed	Loading in Progress.
J15	15 June	Bor	Ganyiel-Nyal-Manga-Sobat Locations - Akobo	Multiple	Closed	Closed	
J17	5 July	Bor	Adok-New Fangak-Old Fangak- Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	20 June	23 June	Interested partners to submit requests.
J18	5 July	Bor	Ganyiel-Nyal-Manga-Sobat Locations - Akobo	Multiple	20 June	23 June	

b) Barge

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
UB06	27 June	Malakal	Wau Shilluk-Kodok-Melut-Kaka-Wadakona-Renk	Multiple	20 June	24 June	Interested partners to submit requests.
UB07	30 June	Malakal	Canal-Kaldak-Atar3/Diel-New Fangak-Adok-Bor	Multiple	24 June	27 June	
JB05	5 June	Bor	Malakal-Melut-Renk and locations in between	Multiple	Closed	Closed	Loading in progress.
JB06	15 July	Bor	Malakal-Melut-Renk and locations in between	Multiple	30 June	3 July	Interested partners to submit requests.

The Logistics Cluster is no longer co-financing river transportation for INGOs, NNGOs and UN Agencies until further notice.
All river transport is provided through WFP's On-Demand Service (ODS) on full cost recovery and the Logistics Cluster, as a coordination body, facilitates this service. Organizations are not obliged to use ODS and can contact commercial river transport services directly. Please contact the Logistics Cluster for more information.
Destinations reachable by river can be found here.