Transport Plan as of 28 August 2023

South Sudan

This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.
It may be revised or updated as the situation changes, and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (*http://logcluster.org/ops/ssd11a*) or alternatively contact the Logistics Cluster at *southsudan.clustercargo@wfp.org*.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	1x fixed wing	Lankien, Malakal, Renk, Pochalla, Maiwut, Koch, Nyal, Pibor, Jangok, Bor &Yuai	Multi-sectoral.

Road Transport

a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
11 September	Juba	Western Corridor (including Terekeka - Yirol- Rumbek-Wau- Aweil)	Multiple	5 September	8 September	Convoys coordinated **twice a month**. Recommended truck capacity is 40MT.
25 September	Juba	Western Corridor (includingTerekeka - Yirol- Rumbek-Wau- Aweil)	Multiple	18 September	22 September	
18 September	Juba	Western Equatoria (Juba-Mundri-Yambio-Nzara-Ezo-Tambura)	Multiple	11 September	15 September	Convoys coordinated **every two months**. Recommended truck capacity is 40MT.
26 September	Juba	Central Equatoria (Juba-Lainya-Yei)	Multiple	20 September	25 September	

b) Beyond responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
TBC	Bentiu	Rotriak	TBC	Open	Beyond Bentiu Response destinations can be found here.
TBC	Wau	Raja, Aweil	TBC	Open	Beyond Wau Response destinations can be found here.

Transport Plan as of 28 August 2023

South Sudan

River Transport

a) Boat

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
U13	4 September	Malakal	Sobat corridor (Nagdiar-Riangnom-Baliet-locations in between-Akobo)	Multiple	30 August	1 September	Interested partners to submit requests.
U11	8 September	Malakal	Wau Shilluk-Kodok-Melut-Kaka-Wadakona-Renk	Multiple	4 September	6 September	
U10	12 September	Malakal	Canal-Kaldak-Atar/Diel-New Fangak-Juaibor-Tonga	Multiple	6 September	9 September	
J18	31 August	Bor	Nyal	Multiple	Closed	Closed	Loading delayed due to operational challenge.
J17	8 September	Bor	Malakal-Melut	Multiple	Closed	Closed	
J21	8 September	Bor	Adok-New Fangak-Old Fangak- Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	4 September	6 September	Interested partners to submit requests.
J19	13 September	Bor	Adok-New Fangak-Atar-Kurwai -Canal-Malakal-Melut-Renk	Multiple	8 September	11 September	
J20	13 September	Bor	Ganyiel-Nyal-Manga-Sobat Locations - Akobo	Multiple	8 September	11 September	

a) Barge

#	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
UB08	6 September	Malakal	Canal-Kaldak-Atar3/Diel-New Fangak-Adok-Bor	Multiple	2 September	4 September	Interested partners to submit requests.
UB09	8 September	Malakal	Kodok-Melut-Kaka-Wadakona-Renk	Multiple	4 September	6 September	Interested partners to submit requests.
JB06	15 September	Bor	Malakal-Melut-Renk and locations in between	Multiple	11 September	13 September	Interested partners to submit requests.

The Logistics Cluster is no longer co-financing river transportation for INGOs, NNGOs and UN Agencies until further notice.
All river transport is provided through WFP's On-Demand Service (ODS) on full cost recovery and the Logistics Cluster, as a coordination body, facilitates this service. Organizations are not obliged to use ODS and can contact commercial river transport services directly. Please contact the Logistics Cluster for more information.
Destinations reachable by river can be found here.