Unity State

Yida Airstrip:
• The airstrip is open. UNHAS and chartered aircrafts are using the airstrip.
• Drainage rehabilitation is on-going.

Ajuong Thok:
• Bush clearing and dozing has begun for the construction of internal camp roads in Ajuong Thok refugee camp.

Upper Nile State

Maban County Operations (Bunj-Melut):
• 130km out of 170km total stretch completed. Overall physical progress is 76%.
• Maban—Road to Banketta is completed. The Yusuf-Batil Bridge repair is on-going.
• Melut—Grading, scarification, and murram dumping are on-going.

Warrap State

Turalei—Anet Road:
• Awaiting dry season.
• Turelai Anet road project is being re-scoped at the moment.

Central Equatoria

Yei - Lasu Road:
• An assessment of the road was carried out on 26th of October and the project proposal was sent to UNHCR.

Local labor at sites
• 27 males and 8 females in Yida and Maban from refugee and host communities were engaged in compound maintenance and other support works (e.g. recording loading, murram/culvert casting and installation works and traffic control).

Work Package Status (January to December 2013)

<table>
<thead>
<tr>
<th>Work Package</th>
<th>Status</th>
<th>Expected Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yida Airstrip and Helipad</td>
<td>Completed (Phase 1)</td>
<td>January</td>
</tr>
<tr>
<td>Yida Airstrip (drainage rehabilitation)</td>
<td>Ongoing (Phase 2)</td>
<td>20 December</td>
</tr>
<tr>
<td>Pariang—Panyang—Yida Access Road</td>
<td>Completed</td>
<td>Main works completed on 7 July; maintenance ongoing to keep the road open through December.</td>
</tr>
<tr>
<td>Ajuong Thok Airstrip</td>
<td>Completed</td>
<td>24 August</td>
</tr>
<tr>
<td>Jamjang— Ajuong Road</td>
<td>Completed (Phase 1)</td>
<td>30 April</td>
</tr>
<tr>
<td></td>
<td>Completed (Phase 2)</td>
<td>17 August</td>
</tr>
<tr>
<td>Diversion road around airstrip—Maban</td>
<td>Completed</td>
<td>March</td>
</tr>
<tr>
<td>Maban— Bunj-Melut main road rehabilitation</td>
<td>Ongoing</td>
<td>December</td>
</tr>
</tbody>
</table>

For more information, please contact michellek@unops.org

Progress Photos

Clearing and grubbing - Ajuong Thok
Processing road formation - Ajuong Thok
Casted wing-wall Yusuf-Batil Bridge - Maban
Compacting road section – Maban