UNOPS—Emergency Response Unit

Overview of Weekly Activities

Unity State

Pariang—Jamjang Road:
- UNOPS/SSOC signed contract with contractor, Gogni Rajope Construction Co. Ltd.
- A pre-mobilization discussion meeting held between UNOPS/SSOC and contractor on prevailing security situation & limitation of access to the project site.

Lakes State

Mingkaman IDP settlement sites:
- Clearing & excavation of perimeter and internal camp drainage Works continued.
- Maintenance of road from Mingkaman to the borrow pit progressed.
- Construction of humanitarian hub progressed.
- Maintenance of road from port to main trunk road (i.e. part of the additional work request) started.

Central Equatoria State

Protection of Civilians (PoC) site extension works at PoC 3 in Juba:
- All internal civil works completed & relocation of IDPs progressed. In the reporting week.

Local labor at sites
- 12 male and two female labourers have worked as operators (male) and cooks/compound management (female) at Mingkaman IDP sites.

Health and safety
- UNOPS ensures that the workers on site are provided with adequate Personal Protective Equipment (PPE).

Work Package Status (August 2014)

<table>
<thead>
<tr>
<th>Work Package</th>
<th>Status</th>
<th>Expected Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yida and Ajuong Thok/ Pariang: Project contract signed—UNOPS/SSOC &amp; Gogni Rajope Construction Co. Ltd.</td>
<td>Completed</td>
<td>6th August</td>
</tr>
<tr>
<td>Mingkaman/Awerial: Drainage excavation —i.e. perimeter &amp; internal drainages in all 3 camp sites.</td>
<td>35 % Complete</td>
<td>30th August</td>
</tr>
<tr>
<td>Culvert installation — 11% of the 900mm diameter and 33% of 600 mm diameter complete.</td>
<td>Ongoing</td>
<td>1 August</td>
</tr>
<tr>
<td>Works on the Humanitarian hub</td>
<td>45% Complete</td>
<td>30th August</td>
</tr>
<tr>
<td>Construction of access roads (2KM) to MSF and camp sites.</td>
<td>100% complete</td>
<td>11th August</td>
</tr>
<tr>
<td>Spot improvement—Road to borrow pit from Mingkaman</td>
<td>70% complete</td>
<td>18th August</td>
</tr>
</tbody>
</table>

Central Equatoria State

POC 3—Relocation of IDPs: Ongoing

For more information, please contact johnf@unops.org

Progress Photos—Mingkaman

Concrete pipe culvert installation.  
Roller—Maintenance of road to the port

Grader spreading Murran on construction of flat form for the humanitarian hub
Road to the port from Mingkaman—Dump truck hauling murram