UNOPS—Emergency Response Unit
Weekly Status Report (30-07/10/2014)

Overview of Weekly Activities

Unity State

Pariang—Jamjang Road:

- Drainage channels & culvert Installation;
  - New culverts (900mm diameter)
  - reused 600 mm
- Road works, murrum extraction and processing continued in the week.

Lakes State

Mingkaman IDP settlement sites:

- The remaining draining work in site 3 concluded in the week. All three sites (1, 2 & 3) are complete with culvert installation and construction of internal and perimeter open drains.
- The 7 KM additional work requested by the humanitarian partners progressed in the week — i.e. extra-road works within Mingkaman township.

Central Equatoria State

Protection of Civilians (PoC) site extension works at PoC 3 in Juba:

- All internal civil works completed & relocation of IDPs progressed.

Local labor at sites

- 12 male and two female labourers have worked as operators (male) and cooks/compound management (female) at Mingkaman IDP sites.

Health and safety

- UNOPS ensures that the workers on site are provided with adequate Personal Protective Equipment (PPE).

Work Package Status (October, 2014)

<table>
<thead>
<tr>
<th>Work Package</th>
<th>Status</th>
<th>Expected Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Yida and Ajuong Thok/ Pariang:</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>New installation &amp; replacement of defective Culverts (108 in numbers installed)</td>
<td>24% complete</td>
<td>30th December</td>
</tr>
<tr>
<td>Road surface rehabilitation works</td>
<td>5.2Km Complete</td>
<td>30th December</td>
</tr>
<tr>
<td><strong>Mingkaman/Awerial:</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td><em>Installation of concrete pipe culverts in crossings:</em></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Work in Camp site 1, 2, &amp; 3 are completed.</td>
<td>100% Complete</td>
<td>28th September</td>
</tr>
<tr>
<td>Mingkaman township road works (7KM).</td>
<td>86% Complete</td>
<td>20th October</td>
</tr>
<tr>
<td><strong>Central Equatoria State</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>POC 3—Relocation of IDPs</td>
<td>Ongoing</td>
<td></td>
</tr>
</tbody>
</table>

For more information, please contact nicholasoo@unops.org

Progress Photos—Pariang-Jamjang Road Project

- Grader spreading dump murrum
- Finished road section.

Progress Photos—Mingkaman Camps & Related Works

- Compaction of sub-base in progress
- Dumping along the access road continues