Overview of Weekly Activities

Unity State

Pariang—Jamjang Road:
- Culvert Installation;
- Road works & murram extraction and processing continued in the week.

Lakes State

Mingkaman IDP settlement sites:
- Installation of culverts progressed in the 2 remaining camp sites.
- Helipad road works progresses in the week. Installation of drainage pipe culverts along sections of road to helipad was substantially complete.
- Additional work requested progressed—i.e. extra-road works within Mingkaman township.
- The humanitarian hub work activities concluded in the week.

Central Equatoria State

Protection of Civilians (PoC) site extension works at PoC 3 in Juba:
- All internal civil works completed & relocation of IDPs progressed.

Local labor at sites

- 12 male and two female labourers have worked as operators (male) and cooks/compound management (female) at Mingkaman IDP sites.

Health and safety

- UNOPS ensures that the workers on site are provided with adequate Personal Protective Equipment (PPE).

Work Package Status (September, 2014)

<table>
<thead>
<tr>
<th>Work Package</th>
<th>Status</th>
<th>Expected Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Yida and Ajuong Thok/ Pariang:</td>
<td>Culverts installation</td>
<td>8% complete</td>
</tr>
<tr>
<td></td>
<td>Road surface rehabilitation works</td>
<td>3.2Km Complete</td>
</tr>
<tr>
<td>Mingkaman/Awerial:</td>
<td>Installation of concrete pipe culverts in crossings:</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Camp site 1</td>
<td>100% Complete</td>
</tr>
<tr>
<td></td>
<td>Camp site 3</td>
<td>85% Complete</td>
</tr>
<tr>
<td></td>
<td>Installation of culverts on helipad road</td>
<td>99% Complete</td>
</tr>
<tr>
<td></td>
<td>Mingkaman township road works.</td>
<td>99% Complete</td>
</tr>
<tr>
<td></td>
<td>Humanitarian hub Platform construction.</td>
<td>100% complete</td>
</tr>
</tbody>
</table>

Central Equatoria State

POC 3—Relocation of IDPs
- Ongoing

For more information, please contact johnf@unops.org

Progress Photos—Pariang-Jamjang Road Project

Galvanized steel culvert installation
Effect of heavy rains on rehabilitated road

Progress Photos—Mingkaman Camps & Related Works

Camp site 1 Perimeter Road
Pipe culvert installation—Helipad Road