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This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.  
It may be revised or updated (without notice) as the situation changes and new information becomes available. 

AIR OPERATIONS 
Date Air Asset Potential Locations Sector 

Weekly Plan for Air Assets 
Week of 11 March 2019 

Mi8 (heli) - from Bor No planned rotations Multi-Sectoral 
Mi8 (heli) - from Rumbek Ganyiel, Koch, Leer, Nyal  Multi-Sectoral 
Buffalo (fixed wing) - from Juba/Bor Mandeng, Ulang Pochalla Multi-Sectoral 

 

OVERLAND TRANSPORT 

ETD/ATD From To ETA Comments 

7 March Bor Duk-Nyirol-Uror Multiple Convoy in progress.  

7 March Juba Yambio 11 March Convoy in progress. 

13 March Bor Pibor Multiple Cancelled due to lack of interest. 

21 March  Juba Kapoeta Multiple Organisations to express interest before 15 March.  

22 March  Juba Western Corridor Multiple Organisations to express interest before 15 March.  
 

BARGE TRANSPORT 

ATD/ETD From To ATA/ETA Comments 

13 March Bor Malakal End of March Loading in progress. 

Mid-April  Bor New Fangak, Tonga, Malakal  End of April 
Organisations to submit SRFs before 20 March and preposition their cargo in 
Bor before 30 March.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


