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This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.  

It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics 

Cluster website (http://logcluster.org/ops/ssd11a) or alternatively contact the Logistics Cluster at southsudan.clustercargo@wfp.org. 

Air Transport 

Dispatch Location 
Air Asset 

Potential Locations Sector 

Bor Mi8  
Akobo, Jiech, Maiwut, Mandeng, Motot, 
Pajut, Pieri, Pochalla, Pulchuol, Pulturuk 

Multi-sectoral 

Rumbek Mi8 
Dindin, Ganyiel, Koch, Kurwai, Leer, 
Mayendith, Nyal 

Multi-Sectoral 

Juba  Fixed Wing  
Aburoc, Akobo, Jangok, Kiech Kuon, Koch, 
Mandeng, Pibor, Pieri, Pochalla, Ulang, Yei 

Multi-Sectoral 

 

Overland Transport 

ADD/EDD From To EDA 
Deadline for 

submitting interest  
Deadline for submitting 

clearances 
Comments 

31 May Juba Western Corridor Multiple N/A N/A Convoy en route 

14 June Juba Western Corridor Multiple 7 June 11 June Convoy en route 

19 June Juba Mundri-Maridi-Yambio Multiple 12 June 17 June Arrived on 21 June 2019 

26 June Juba Kajo Keji Multiple 18 June 22 June 
Preparation ongoing. Last minute requests accepted until 
Tuesday 25 June COB.  

28 June Juba Western Corridor Multiple 21 June 18 June Organisations to submit interest and clearances by deadlines. 
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River Transport 

 

(a) Boat 

ADD/EDD From To EDA/ADA 
Deadline for 

submitting SRFs  
Deadline for submitting 

clearances and pre-
positioning cargo to Bor 

Comments 

11 June Bor Old Fangak 17-18 June N/A N/A Arrived on 17 June 2019 

26 June Malakal Sobat River Locations Multiple 20 June N/A Planning ongoing 

 

(b) Barge 

ADD/EDD From To EDA/ADA 
Deadline for 

submitting SRFs  
Deadline for submitting 

clearances and pre-
positioning cargo to Bor 

Comments 

24 June Bor New Fangak – Atar 3 - Malakal Mid-June N/A N/A Inspection ongoing 
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