

Consolidated Sitrep – 12th December 2008

CONTENTS

1. HIGHLIGHTS
2. CLUSTER NEEDS AND GAPS
3. CLUSTER ACTIVITIES
4. AIR OPERATIONS
5. SUPPLY CHAIN

1. HIGHLIGHTS

- Province Orientale:
The Entebbe-Dungu air bridge of a total of 10 to 15 rotations has started on Monday 8th December.
This operation is conducted by WFP under the coordination of the logistic cluster of Bunia and the CPIA (Comité Provincial inter Agences), funded by Pooled Fund Fast Track.

We already have done 11 rotations and today with 11 rotations, we have already sent more than 57 965 kgs.

Please find enclosed below the breakdown of the first seven rotations:

Date	Rotation #	Dep.	Cermml	Pulses	Veg Oil	Salt	Total Food	Fuel	MRE's	Field Kits	Unicef Fmly Kits	Total Weight
Monday 08/12/2008	1	1030 hrs	3.100	0.900	0.220	0.040	4.260	600	5	3	100	6.075
Tuesday 09/12/2008	2	0905 hrs	0.000	0.000	0.000	0.000	0.000	4400	0	0	0	4.400
	3	1350 hrs	3.100	0.900	0.220	0.040	4.260	0	0	0	100	5.260
Wednesday 10/12/2008	4	0840 hrs	3.075	0.900	0.220	0.040	4.235	0	0	0	100	5.235
	5	1305 hrs	3.075	0.900	0.220	0.040	4.235	0	0	0	100	5.235
Thursday 11/12/2008	6	0905 hrs	3.100	0.900	0.220	0.040	4.260	0	0	0	100	5.260
	7	1335 hrs	3.100	0.900	0.240	0.060	4.300	0	0	0	100	5.300
Friday 12/12/2008	8	0820 hrs	3.100	0.900	0.240	0.060	4.300	0	0	0	100	5.300
	9	1305 hrs	3.100	0.900	0.240	0.060	4.300	0	0	0	100	5.300
Saturday 13/12/2008	10		3.100	0.900	0.240	0.060	4.300	0	0	0	100	5.300
	11		3.100	0.900	0.240	0.060	4.300	0	0	0	100	5.300
Monday 15/12/2008	12											
	13											
Tuesday 16/12/2008	14											
	15											
sub total			30.950	9.000	2.300	0.500	42.750		5	3	1,000	57.965



- Inter-Agency temporary storage capacity is full to 80% for Goma and will be definitely full on Wednesday. (Details can be found below).

2. CLUSTER NEEDS AND GAPS

- North Kivu:
Humanitarian activities are likely to continue being hampered in the Masisi area due to the lack of road access. The ongoing rainy season creates landslides and further deterioration of the road. Thus, access to Masisi by truck will not be likely until mid-January 2009. At beginning of November, the road was damaged and repaired at three levels, and now it seems that at the 10th kilometre, a section that have been repaired in November, there is new damages... Once again, Monuc and UNOPS are working in this road.

Handicap International has begun to sep up in Lubero the base that will facilitate humanitarian access to partners. Now, they only are awaiting the set up of commercial means and the hosting of partners.

The Fast Track Pooled Fund finances this base.

3. CLUSTER ACTIVITIES

- The previous meeting of the national cluster took place on December 9th in the meeting room OCHA (10 level) and a resume is already on line.
<http://logcluster.org/drc/events/reunion-du-cluster-logistique-kinshasa/>
- The next meeting of the national cluster will take place on January 13th in the meeting room WPF (5 level) Kinshasa, from 11.00am.
- The next meeting of the Humanitarian Advocacy Group (HAG) will take place on December 19th in the meeting room of United Nations (Villa 89) Kinshasa, from 10.00am to 12.00.
- The humanitarian action Plan 2009 has been launched for DRC.
- All logistics information and up to date maps can be found on the Logistics Cluster DRC dedicated webpage: <http://www.logcluster.org/drc>.

4. AIR OPERATIONS

- **Due to lack of funds UNHAS' flights will be temporarily suspended with effect from 15 December.**
Subject to finding availability, UNHAS will resume its operations in mid-January 2009.
- The air operations review on existing needs and capacity has been made. Intermediary results have been shared and open to discussions at the next National Cluster meeting on 9th December. The final results have been communicated at the Humanitarian Advocacy Group (HAG) on 12th December and the study will be available soon.
- Aviation Sans Frontières France (ASFF)'s flight schedule from 14th to 23rd December has been issued and is also available on the Logistics Cluster DRC dedicated web page: <http://www.logcluster.org/drc>.

- AIRSERV and ECHO flight schedules will also be disseminated shortly.

5. SUPPLY CHAIN

- Details of the Inter-Agency temporary storage capacity in Eastern DRC is available to the humanitarian community are as follows:

Location	Space in Meters
Goma	0m² available on the 720m ²
Beni	370m ² available on the 370m ²
Bunia	240 m ² available on the 240 m ²

DRC Logistics Cluster website:

<http://www.logcluster.org/drc>

<http://www.rdc-humanitaire.net/f/WFP-clusterlog.html>