

# River Movement Schedule

## February to April 2020



South Sudan

*This is a live document and is only intended to display tentative movement departures. The Logistics Cluster will be coordinating barges/boats after consolidating adequate cargo to convene a convoy. Last minute changes are possible. The services may be withdrawn before this date in part or in full, for any of the following reasons: changes in the situation on the ground; no longer an agreed upon/identified need; or funding constraints.*

### (A) Barge Routes

Route	Tentative Departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
<b>Bor – Renk</b> (And points between not limited to Adok, Tonga, New Fangak, Atar 3/Diel, Fakwar, Canal, Owachi, Obel, Malakal, Akoka(Bianythiang), Melut, Kaka, & Wadakona)	17 February	3 February	10 February	13 February	Barge movement coordinated Monthly with possibility of transshipping into boats at Malakal.  Cargo must be pre-positioned in Logistics Cluster riverside warehouse at Malagarbar dock site (Bor).
	31 March	17 March	24 March	27 March	
	30 April	16 April	23 April	27 April	
Route	Remarks				
<b>Renk – Bor</b>	Movement will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you're interested in transporting cargo along this route.				

# River Movement Schedule

## February to April 2020



South Sudan

### (B) Boat Routes

Route	Tentative Departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
<b>Bor – Old Fangak</b> (And points between including Wan Macher, Menime, & Haat)	24 February	10 February	17 February	21 February	Boat movement coordinated monthly. Cargo to be pre-positioned in Bor River port warehouse.
	24 March	10 March	17 March	21 March	
	24 April	10 April	17 April	21 April	

Route	Tentative Departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
<b>Sobat River: Malakal – Jikmir</b> (And points between including Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianganom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Mandeng)	29 February	15 February	22 February	24 February	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal. Cargo can be pre-positioned in Bor and sent via barge to Malakal for transshipment into boats.
	16 March	2 March	9 March	6 March	
	15 April	1 April	8 April	13 April	

Route	Remarks
<b>Malakal - Tonga</b>	Cargo will be loaded in Malakal on the barge ex Renk to Bor. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you're interested in transporting cargo along this route.

---

# River Movement Schedule

## February to April 2020



South Sudan

---

Route	Remarks
<b>Malakal - Renk</b>	Cargo will be loaded on the barge ex Malakal to Renk. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you're interested in transporting cargo along this route.