

# Road Convoy Schedule

## September - October 2019



South Sudan

*This is a live document and is only intended to display tentative convoy departures. The Logistics Cluster will be coordinating convoys as long as roads remain open and accessible. Last minute changes are possible as new information on weather and road conditions becomes available.*

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Western Corridor (Terekeka, Rumbek, Wau, Aweil, etc.)	6 September	30 August	3 September	Convoys coordinated bi-weekly. Road no longer passable beyond Abiemnhom. Recommended truck capacity is 20 mt.
	20 September	13 September	17 September	
	4 October	27 September	1 October	
	18 October	11 October	15 October	

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Lainya-Yei	Convoys will be organised on an ad hoc. Please contact the Logistics Cluster if you're interested in transporting cargo along this route.			

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Mundri-Yambio	13 September	6 September	10 September	Convoy coordinated monthly. Recommended truck capacity is maximum 20 mt.
	11 October	4 October	8 October	

# Road Convoy Schedule

## September - October 2019



South Sudan

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Torit-Kapoeta	12 September	5 September	9 September	Convoy coordinated monthly. Recommended truck capacity is maximum 20 mt.
	10 October	3 October	7 October	

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Kajo Keji	Convoys will be organised on an ad hoc. Please contact the Logistics Cluster if you're interested in transporting cargo along this route.			