

# River Movement Schedule

## January to March 2021



South Sudan

*This is a live document and is only intended to display tentative movement departures. The Logistics Cluster will be coordinating barges/boats after consolidating adequate cargo to convene a convoy. Last minute changes are possible. The services may be withdrawn before this date in part or in full, for any of the following reasons: changes in the situation on the ground; no longer an agreed upon/identified need; or funding constraints.*

### (A) Barge Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned at the Logistics Cluster warehouse by	Deadline for approved RRC clearance	Remarks
<b>Bor – Renk (White Nile)</b> And points in between, including but not limited to Adok, Tonga, New Fangak, Atar 3/Diel, Fakwar, Canal, Owachi, Obel, Malakal, Akoka/Bianything, Melut, Kaka and Wadakona	29 January	15 January	22 January	26 January	Barge movement coordinated monthly with a possibility of transshipping into boats in Malakal.
	26 February	12 February	19 February	23 February	Cargo must be pre-positioned at the Logistics Cluster riverside warehouse at the Malogarbar dock in Bor.
	31 March	17 March	24 March	26 March	
Route	Remarks				
<b>Renk – Bor (White Nile)</b>	Movements will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.				

### (B) Boat Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned at the Logistics Cluster warehouse by	Deadline for approved RRC clearance	Remarks
<b>Bor – Old Fangak (Bahr el-Zaraf River)</b> And points in between, including Wan Macher, Menime and Haat	28 January	14 January	21 January	25 January	Boat movement coordinated monthly. Cargo must be pre-positioned at the Logistics Cluster riverside warehouse at the Malogarbar dock in Bor.
	25 February	11 February	18 February	22 February	
	30 March	16 March	23 March	25 March	

# River Movement Schedule

## January to March 2021



South Sudan

Route	Tentative departure date	Indicate interest by	Cargo positioned at the Logistics Cluster warehouse by	Deadline for approved RRC clearance	Remarks
<b>Bor – Jikmir (Sobat River)</b> And points in between, including but not limited to Wan Macher, Menime, Haat, Old Fangak, New Fangak-Dor-Atar3-Atar1-Kaldak, Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianganom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke and Mandeng	27 January	15 January	22 January	26 January	Boat movement coordinated monthly.  Cargo must be pre-positioned at the Logistics Cluster riverside warehouse at the Malogarbar dock in Bor.
	24 February	10 February	17 February	21 February	
	29 March	15 March	22 March	24 March	

Route	Tentative Departure date	Indicate interest by	Cargo positioned at the Logistics Cluster warehouse by	Deadline for approved RRC clearance	Remarks
<b>Malakal – Jikmir (Sobat River)</b> And points in between, including but not limited to Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianganom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke and Mandeng	27 January	15 January	22 January	26 January	Boat movement coordinated monthly.  Cargo must be pre-positioned at the Logistics Cluster warehouse inside Malakal Humanitarian Hub.
	24 February	10 February	17 February	21 February	
	29 March	15 March	22 March	24 March	

# River Movement Schedule

January to March 2021

South Sudan



Route	Remarks
<b>Malakal – Tonga (White Nile)</b>	Cargo will be loaded in Malakal on the barge ex-Renk to Bor. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.

Route	Remarks
<b>Malakal – Renk (Upper Nile)</b>	Cargo will be loaded on the barge ex-Malakal to Renk. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.

Route	Tentative Departure date	Indicate interest by	Cargo positioned at the Logistics Cluster warehouse by	Deadline for approved RRC clearance	Remarks
<b>Juba – Bor</b>	15 January	4 January	8 January	12 January	The Logistics Cluster will terminate offering this service once the Juba-Bor road becomes accessible.
	29 January	15 January	22 January	26 January	Interested organisations to pre-position cargo at the Logistics Cluster Jubilant warehouse in Juba.