

River Movement Schedule

October to December 2020, South Sudan



This is a live document and is only intended to display tentative movement departures. The Logistics Cluster will be coordinating barges/boats after consolidating adequate cargo to convene a convoy. Last minute changes are possible. The services may be withdrawn before this date in part or in full, for any of the following reasons: changes in the situation on the ground; no longer an agreed upon/identified need; or funding constraints.

(A) Barge Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Renk (White Nile) And points in between, including but not limited to Adok, Tonga, New Fangak, Atar 3/Diel, Fakwar, Canal, Owachi, Obel, Malakal, Akoka (Bianything), Melut, Kaka, and Wadakona	14 October	Closed	Closed	Closed	Barge movement coordinated monthly with possibility of transshipping into boats at Malakal. Cargo must be pre-positioned in Logistics Cluster riverside warehouse at Malogarbar dock site (Bor).
	15 November	26 October	23 November	6 November	
	15 December	1 December	8 December	10 December	
Route	Remarks				
Renk – Bor (White Nile)	Movement will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.				

(B) Boat Routes

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Juba – Bor	19 October	12 October	13 October	16 October	The Logistics Cluster will stop coordinating this movement when the road becomes accessible . Cargo must be pre-positioned at Jubilant Warehouse (Juba). The Logistics Cluster will receive the cargo at Logistics Cluster Malogarbar dock site (Bor).
	2 November	26 October	28 October	30 October	
	16 November	9 November	4 November	6 November	
	30 November	23 November	25 November	27 November	

River Movement Schedule

October to December 2020, South Sudan



Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Old Fangak (Bahr el-Zaraf River) (And points in between, including Wan Macher, Menime, and Haat)	29 October	15 October	22 October	26 October	Boat movement coordinated monthly. Cargo must be pre-positioned at Logistics Cluster riverside warehouse at Malogarbar dock site (Bor).
	27 November	13 November	20 November	24 November	
	30 December	16 December	23 December	28 December	

Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Bor – Jikmir (Sobat River) And points in between, including but not limited to Wan Macher, Menime, Haat, Old Fangak, New Fangak-Dor-Atar3-Atar1-Kaldak, Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Rianganom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke, Mandeng	28 October	14 October	21 October	25 October	Boat movement coordinated monthly. Cargo must be pre-positioned at Logistics Cluster riverside warehouse at Malogarbar dock site (Bor).
	26 November	12 November	19 November	23 November	
	29 December	15 December	22 December	27 December	

River Movement Schedule

October to December 2020, South Sudan



Route	Tentative departure date	Indicate interest by	Cargo positioned in LC warehouse	Deadline for approved RRC clearance	Remarks
Malakal – Jikmir (Sobat River) And points in between, including but not limited to Canal, Dolieb, Khor Fulus, Nagdiar, Baliet, Adong, Abwong, Gel Achiel, Riangnom, Chuil, Dome, Duk, Ying, Ulang, Wathjak, Nyangore, Yomding, Kewer, Kuich, Nordeng, Nassir, Kuthrengke, Mandeng	28 October	14 October	21 October	25 October	Boat movement coordinated monthly. Cargo must be pre-positioned in Logistics Cluster warehouse in Malakal Humanitarian Hub. Cargo can be pre-positioned at the Logistics Cluster riverside warehouse at Malogarbar dock site (Bor) and sent by barge to Malakal for transshipment into boats.
	26 November	12 November	19 November	23 November	
	29 December	15 December	22 December	27 December	

Route	Remarks
Malakal – Tonga (White Nile)	Cargo will be loaded in Malakal on the barge ex-Renk to Bor. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.

Route	Remarks
Malakal – Renk (Upper Nile)	Cargo will be loaded on the barge ex-Malakal to Renk. Depending on the total cargo requested, a boat movement can be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.