

# Road Convoy Schedule

## January - March 2021



South Sudan

*This is a live document and is only intended to display tentative convoy departures. **The Logistics Cluster will be coordinating convoys as long as roads remain open and accessible.** Last minute changes are possible as new information on weather and road conditions becomes available.*

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Western Corridor (Mingkaman, Yirol, Rumbek, Wau, Kuajok, Aweil, Wunrok, Abiemhnom, Mayom, Bentiu and Yida)	4 January	28 December	31 December	Convoys coordinated every two weeks.  Recommended truck capacity is 40 mt.
	15 January	8 January	13 January	
	29 January	22 January	27 January	
	12 February	5 February	10 February	
	26 February	19 February	24 February	
	12 March	5 March	10 March	
	26 March	19 March	24 March	

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Lainya-Yei	28 January	21 January	26 January	Convoys coordinated every two months.
	25 March	18 March	23 March	Recommended truck capacity is 40 mt.

# Road Convoy Schedule

## January - March 2021



South Sudan

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Mundri-Yambio	27 January	20 January	25 January	Convoys coordinated every two months.
	24 March	18 March	22 March	Recommended truck capacity is 40 mt.

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Torit-Kapoeta	26 January	19 January	22 January	Convoys coordinated every two months.
	23 March	17 March	22 March	Recommended truck capacity is 40 mt.

Destination	Departure date	Indicate interest by	Deadline for approved RRC clearance	Remarks
Juba-Kajo Keji	25 January	18 January	23 January	Convoys coordinated every two months.
	22 March	16 March	20 March	Recommended truck capacity is 40 mt.