

Transport Plan as of 4 January 2021

South Sudan



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at southsudan.clustercarqo@wfp.org.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Comments
Juba	Fixed Wing	Akobo, Jangok, Keew, Kiech Kuon, Maiwut, Udier	Multi-sectoral cargo
Bor	Mi8 helicopter	Gorwai, Jiech, Juaibor, Lankien, Padek, Pochalla	Multi-sectoral cargo
Rumbek	Mi8 helicopter	Ganyiel, Koch, Nyal, Pagner, Romie, Thaker, Tonj	Multi-sectoral cargo

Road Transport

a) Convoys

ATD/ETD	From	To	ETA	Deadline for submitting interest	Deadline for submitting clearances	Comments
4 January	Juba	Western Corridor up to Abiemhom	Multiple	Closed	Closed	Convoy cancelled due to minimal interest.
15 January	Juba	Western Corridor up to Bentiu	Multiple	8 January	13 January	Interested organisations to submit requests to accessible locations.
25 January	Juba	Kajo-Keji	27 January	18 January	23 January	Interested organisations to submit requests.
26 January	Juba	Torit-Kapoeta	Multiple	19 January	22 January	Interested organisations to submit requests.
27 January	Juba	Mundri-Maridi-Yambio	Multiple	20 January	23 January	Interested organisations to submit requests.
28 January	Juba	Lainya-Morobo-Yei	Multiple	21 January	26 January	Interested organisations to submit requests.

Transport Plan as of 4 January 2021

South Sudan



b) Beyond Responses

ATD/ETD	From	To (accessible locations)	ETA	Deadline for submitting interest	Comments
5 January	Bentiu	Guit, Kuach, Nhyialdiu	5 January	Closed	Dispatch Plan in progress.
6 January	Bentiu	Ding Ding	6 January	Closed	Dispatch Plan in progress.
TBC	Bentiu	Manga port, Pariang and Yida	TBC	Open	Interested organisations to submit requests.
TBC	Wau	All locations except Wunlit in Tonj East	Open	Open	Interested organisations to submit requests.

River Transport

a) Boat

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#1	First week of January	Bor	Sobat River locations	Multiple	Closed	Closed	Awaiting access and security clearance to depart.
#2	15 January	Juba	Bor	16 January	Open	Open	Interested organisations to submit requests.
#3	27 January	Bor	Sobat River locations	Multiple	15 January	22 January	Interested organisations to submit requests.
#4	27 January	Malakal	Sobat River locations	Multiple	15 January	22 January	Interested organisations to submit requests.
#5	28 January	Bor	Menime-Haat-Old Fangak	Multiple	14 January	21 January	Interested organisations to submit requests.

Boat movements from Malakal to Tonga and Malakal to Renk will be coordinated on an ad hoc basis.

Please contact the Logistics Cluster if you are interested in transporting cargo along these routes.

Transport Plan as of 4 January 2021

South Sudan



b) Barge

Movement number	ATD/ETD	From	To	ETA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
#11	1 December	Bor	New Fangak, Malakal, Kodok and Melut	Multiple	Closed	Closed	Barge completed offloading in Malakal, expected to depart to Kodok and Melut.
#1	Second week of January	Bor	Melut and destinations in between along the White Nile	Multiple	Closed	Closed	Loading ongoing.
#2	Fourth week of January	Bor	Melut and destinations in between along the White Nile	Multiple	15 January	22 January	Interested organisations to submit requests.

Barge movements from Renk to Bor will be coordinated on an ad hoc basis. Please contact the Logistics Cluster if you are interested in transporting cargo along this route.