

Logistics Cluster South Sudan Transport Plan as of 11 March 2019



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available.

AIR OPERATIONS

Date	Air Asset	Potential Locations	Sector
Weekly Plan for Air Assets Week of 11 March 2019	Mi8 (heli) - from Bor	No planned rotations	Multi-Sectoral
	Mi8 (heli) - from Rumbek	Ganyiel, Koch, Leer, Nyal	Multi-Sectoral
	Buffalo (fixed wing) - from Juba/Bor	Mandeng, Ulang Pochalla	Multi-Sectoral

OVERLAND TRANSPORT

ETD/ATD	From	To	ETA	Comments
7 March	Bor	Duk-Nyirrol-Uror	Multiple	Convoy in progress.
7 March	Juba	Yambio	11 March	Convoy in progress.
13 March	Bor	Pibor	Multiple	Cancelled due to lack of interest.
21 March	Juba	Kapoeta	Multiple	Organisations to express interest before 15 March.
22 March	Juba	Western Corridor	Multiple	Organisations to express interest before 15 March.

BARGE TRANSPORT

ATD/ETD	From	To	ATA/ETA	Comments
13 March	Bor	Malakal	End of March	Loading in progress.
Mid-April	Bor	New Fangak, Tonga, Malakal	End of April	Organisations to submit SRFs before 20 March and preposition their cargo in Bor before 30 March.