

# Transport Plan as of 8 April 2019

South Sudan



*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.  
It may be revised or updated (without notice) as the situation changes and new information becomes available.*

## Air Operations

Date	Air Asset	Potential Locations	Sector
<b>Weekly Plan for Air Assets Week of 8 April 2019</b>	Mi8 (heli/Fixed) - from Bor	Atar 3. Akobo, Ulang	Multi-Sectoral
	Mi8 (heli) - from Rumbek	Nyal, Koch, Haat, Menime	Multi-Sectoral
	Buffalo (fixed wing) - from Juba	Aburoc, Akobo, Ganyiel, Kier, Motot, Ulang,	Multi-Sectoral

## Overland Transport

ETD	From	To	ETA	Comments
5 April	Juba	Western Corridor	Multiple	Convoy en route
6 April	Bor	Ayod, Duk, Nyirol, Uror countries	Multiple	Convoy en route
16 April	Bor	Pibor	Multiple	Organisations to express interest by 10 April and submit clearances by 12 April
17 April	Juba	Mundri, Yambio	Multiple	Organisations to express interest by 10 April and submit clearances by 15 April
18 April	Juba	Western Corridor	Multiple	Organisations to express interest by 11 April and submit clearances by 15 April

## Barge Transport

ATD/ETD	From	To	ETA/ATA	Comments
Departed 16 March	Bor	Malakal	Arrived on 26 Mar	Being offloaded in Malakal.
Mid-April	Bor	Malakal	End of April	Loading ongoing.

---

# Transport Plan as of 8 April 2019

South Sudan



---

Mid-May	Bor	New Fangak-Tonga-Malakal	End of May	Organisations to submit SRFs by 20 April and cargo pre-positioned in Bor by 30 April.
---------	-----	--------------------------	------------	---