

Transport Plan as of 13 May 2019

South Sudan



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at southsudan.clustercargo@wfp.org.

Air Transport

Dispatch Location	Air Asset	Potential Locations	Sector
Bor	MI8 heli/Buffalo fixed wing	Akobo, Chuil, Kurwai Pochalla	Multi-sectoral
Rumbek	MI8	Dablual, Koch, Nyal, Ganyiel, Leer, Thaker, Mayendit	Multi-Sectoral
Juba	Fixed Wing	Aburoc, Jangok, Akobo, Mandeng, Ulang, Kiech Kuon	Multi-Sectoral

Overland Transport

EDD	From	To	EDA	Deadline for submitting interest	Deadline for submitting clearances	Comments
14 May	Bor	Gumuruk-Pibor-Likuangole	14 May	N/A	N/A	Cancelled due to road conditions.
15 May	Juba	Mundri-Maridi-Yambio	Multiple	10 May	13 May	Cancelled due to lack of interest.
17 May	Juba	Western Corridor	Multiple	14 May	14 May	Deadline for registration extended.
31 May	Juba	Western Corridor	Multiple	24 May	28 May	Organisations to submit interest and clearances by deadlines given.

Transport Plan as of 13 May 2019

South Sudan



River Transport

ADD/EDD	From	To	EDA/ADA	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo to Bor	Comments
Departed on 18 April	Bor	Malakal	26 April 2019	N/A	N/A	Arrived in Malakal and offloading
Mid-May	Bor	Old Fangak	Late May	N/A	N/A	Loading to commence on Wednesday 15
15 May	Malakal	Tonga	17 May	N/A	N/A	Loading in Malakal
Late May	Bor	Tonga - New Fangak - Malakal - Melut	Early June	N/A	N/A	Loading to commence on Wednesday 15