

Transport Plan as of 2 September 2019

South Sudan



This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated (without notice) as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<http://logcluster.org/ops/ssd11a>) or alternatively contact the Logistics Cluster at southsudan.clustercargo@wfp.org.

Air Transport

| Dispatch Location | Air Asset | Potential Locations | Sector |
|-------------------|------------|---|----------------|
| Bor | Mi8 | Akobo, Boma, Kassingor, Labrab, Ulang, Pibor | Multi-sectoral |
| Rumbek | Mi8 | Ganyiel, Koch, Maper, Mayendit, Nyal, Thaker | Multi-sectoral |
| Juba | Fixed Wing | Jangok, Keew, Lankien, Maiwut, Pibor, Pieri, Pochalla | Multi-sectoral |

Overland Transport

| ATD/ETD | From | To | ETA | Deadline for submitting interest | Deadline for submitting clearances | Comments |
|---------|------|------------------|----------|----------------------------------|------------------------------------|--|
| 21 Aug | Juba | Western Corridor | Multiple | 2 Aug | 6 Aug | En route |
| 6 Sept | Juba | Western Corridor | Multiple | 30 Aug | 3 Sept | Organisations to submit interest and clearances by deadlines |
| 12 Sept | Juba | Torit-Kapoeta | Multiple | 5 Sept | 9 Sept | Organisations to submit interest and clearances by deadlines |
| 13 Sept | Juba | Yambio | 16 Sept | 6 Sept | 10 Sept | Organisations to submit interest and clearances by deadlines |

Convoys ex Juba to Lainya-Yei and Kajo Keji to be organised on an ad-hoc basis. Please contact the Logistics Cluster if interested in transporting cargo on these routes.

Transport Plan as of 2 September 2019

South Sudan



River Transport

(a) Boat

| ATD/ETD | From | To | ETA/ATA | Deadline for submitting SRFs | Deadline for submitting clearances and pre-positioning cargo | Comments |
|-----------------|---------|----------------------------|----------|------------------------------|--|-----------------|
| Early September | Malakal | Ulang (and points between) | Multiple | N/A | N/A | Loading ongoing |

(b) Barge

| ATD/ETD | From | To | ETA/ATA | Deadline for submitting SRFs | Deadline for submitting clearances and pre-positioning cargo | Comments |
|-----------------|---------|---|----------|------------------------------|--|--|
| 31 August | Malakal | Canal – Tonga – Bor | Multiple | N/A | N/A | En route |
| Early September | Bor | New Fangak – Atar 3 – Malakal – Renk (and points between) | Multiple | N/A | N/A | Organisations to submit interest to southsudan.clustercargo@wfp.org |