

# Sea Transport Schedule as of 25 November 2023



Somalia

*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication. It may be revised or updated as the situation changes and new information becomes available. All guidance for accessing the below services are listed on the Logistics Cluster website (<https://logcluster.org/ops/som20a>) or alternatively contact the Logistics Cluster at [somalia.clustercargo@wfp.org](mailto:somalia.clustercargo@wfp.org).*

## a) Sea Transport

Expected Depature	From	To	Expected Arrival	Deadline for submitting SRFs	Deadline for submitting clearances and pre-positioning cargo	Comments
03 October	Mombasa	Mogadishu	05 October	Deadline passed	Deadline passed	
05 October	Mogadishu	Bossaso	12 October	Deadline passed	Deadline passed	
2 November	Bossaso	Berbera	4 November	Deadline passed	Deadline passed	
13 November	Berbera	Bossaso	14 November	Deadline passed	Deadline passed	
28 November	Bossaso	Mogadishu	4 December	Deadline passed	Deadline passed	

\* Dates in **red** are actual while dates in **black** are tentative