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Summary

Content

Highlights:

As of Monday, June 30th, the Logistics Cluster helicopter operation has been downscaled from ten
helicopters to five. This will allow for prolonged air lift capacity through the month of July.
The Logistics Cluster airbridge has been running smoothly since cargo flights began from Bangkok to
Yangon on May 24th. However with 1,828 mt of cargo still awaiting shipment and an additional 800 mt in
cargo movement requests (CMR) already on file, capacity for the airbridge until the planned end date of
August 10th has now been reached and other options must be considered
 The Logistics Cluster has played an important role in the facilitation of humanitarian cargo entering
Myanmar, and will remain available to assist in all cases where cargo is brought in by individual
organizations up until its planned date of deactivation on August 10th.
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